ONOMASTICS IN CONTEMPORARY ROMANIAN PUBLIC SPACE:
SOCIO- AND PSYCHOLINGUISTIC RESEARCH

PN-II-RU-TE, code 3/2010, funded by CNCSIS for a period of three years (2010-2013)

Objectives and activities (scientific and complementary).

Year	Objectives (Objective name)		Associated activities
YEAR I	1	Setting up a strategy of approaching the theme according to international research dynamics	1.1. Studying the specialized bibliography available at the libraries from Baia Mare and from other important libraries in the country (via Bibliophil programme)
			1.2. The early stage researchers' application for PhD programmes in fields of research related to the subject of the present project.
			1.3. Buying all the equipment and consumables that are necessary for the project development.
	2	Beginning a database that would consist of as many names of institutions, organizations, associations and firms as possible	2.1. Contacting the institutions from the target area of research in view of facilitating our access to their data base
			2.2. Designing a sociolinguistic mini-questionnaire that could be applied during the field work with the help of the research surveyors, in order to facilitate the obtaining of the data in question.
			2.3. Participating in documentation and research training programs in the country and abroad, as well as in scientific events (for example, The 26th International Congress of Romance Linguistics and Philology, in Valencia)
			2.4. Elaborating a scientific and financial report for the 1st year
			2.5. Performing the internal auditing for the 1st year
YEAR II	1	Completing the database begun during the first year, meant to consist of as many names of institutions, organizations, associations and firms as possible, that are significant for the research developed through the present project.	1.1. Designing a web page for the project (in English and in Romanian)
			1.2. Having a sociolinguistic survey in the field (based on the questionnaire previously made), in view of establishing what the relation between the choice of a firm or brand name and the external factors could be
			1.3. Storing the information gathered on index cards, as well as in electronic format, on CDs
	2	Editing a collective volume of studies of Onomastics by the members involved in this project, with the help of the other members of the Onomastics Center from the North University in Baia Mare.	2.1. Co-opting other specialists from the Onomastics Center for them to participate in the project with studies regarding its subject
			2.2. The writing individual studies by all the team members based on the materials already collected and processed
			2.3. Dissemination the volume and of the team's activity in scientific and academic environments.
	3	Disseminating the results obtained so far, by the project manager and the experienced researcher, as well as by the early stage researchers	3.1. The participation of the project manager and the experienced researcher in the 24th International Congress of Onomastic Sciences (Barcelona, 2011)
			3.2. The participation of all the members of the research team in scientific events, as the 5th International Symposium of Linguistics (Bucharest, 2011)
			3.3. Publishing studies and articles in magazines in the country (BDI) and abroad (ISI)
			3.4. Elaborating a scientific and financial report for the 2nd year
			3.5. Performing the internal auditing for the 2nd year
YEAR III	1	Organizing an International Symposium of Onomastics at the North University in Baia Mare	1.1. Inviting several specialists (in the field of Onomastics) from Romania and from abroad
			1.2. The writing articles by all the team members in order to make the best of the work carried out during this research project
			1.3.Editing a collective volume consisting of all the presentations delivered on the occasion of the Symposium

	2	Making and editing a book bearing the title of the research project (Assoc. Professor Oliviu Felecan PhD)	2.1. Finding a distinguished publishing house to publish the book
			2.2. Completing the book and publishing it (including summaries in English and French)
			2.3. Disseminating the book to specialists from the country and abroad, as well as to the most important libraries, in order to get a better reception and visibility of the work carried out during the present project
	3	Making known the results we obtained during the project and disseminating them to as many European scientific and academic environments as possible	3.1. The writing of individual studies by all the team members, in view of their publication (in ISI magazines from abroad or in CNCSIS ones in the country)
			3.2. The participation of the project manager and the experienced researcher in the 19th International Symposium of Sociolinguistics (Berlin, 2012), with a research paper derived from the work carried out during the project